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SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT FOR:     ABRAMS SYSTEM TECHNICAL SUPPORT (STS)

CONTRACTOR:       GENERAL DYNAMICS LAND SYSTEMS (GDLS) INC.

                  STERLING HEIGHTS, MICHIGAN

THIS ACTION:      P00085 to DAAE07-01-C-N075

CURRENT AMOUNT:   $391,389,458

THIS ACTION:      $ 47,765,300

NEW AMOUNT:       $439,154,758

1.   The purpose of this modification is to exercise existing options, in accordance with paragraph B.2. The following CLINs are

impacted:

2.  CLIN 0001 - Engineering in Support of Production is being increased by $45,000,000. The increase is broken out as follows:

      Labor/manhours: $25,000,000 ($22,950,715 cost, $2,049,285 fixed fee)

      Materials:      $19,000,000 ($17,441,775 cost, $1,558,225 fixed fee)

      Subcontracting: $ 1,000,000 ($   917,988 cost, $   82,012 fixed fee)

213,912.89 labor/manhours are being added at an option 2 rate of $116.87 ($107.29 cost, $9.58 fixed fee).  The total CLIN amount is

increased by $45,000,000 from $231,922,665 to $276,922,665.

3.  CLIN 0043 - Contractor Support to Contingency Operations is being increased by $2,000,000. The increase is broken out as follows:

      Labor/manhours:  $2,000,000 ($1,835,301 cost, $164,699 fixed fee)

9,538.00 labor/manhours are being added at an option 1 rate of $102.48 ($94.04 cost, $8.44 fixed fee). 8,881.66 labor/manhours are being

added at an option 2 rate of $115.13 ($105.65 cost, $9.48 fixed fee).  The total authorized labor/manhours is increased by 18,419.66 to

99,610.54.  The total CLIN amount is increased by $2,000,000 from $10,842,601 to $12,842,601.

4.   CLIN 0044 - Korean Field Service Representative is being increased by $765,300. The increase is broken out as follows:

      Labor/manhours:  $765,300 ($702,114 cost, $63,186 fixed fee)

3,498.53 labor/manhours are being added at an option 1 rate of $98.87 ($90.71 cost, $8.16 fixed fee). 3,781.44 labor/manhours are being

added at an option 2 rate of $110.91 ($101.75 cost, $9.16 fixed fee). The total authorized labor/manhours is increased by 7,279.97 to

14,457.70. The total CLIN amount is increased by $765,300 from $753,467 to $1,518,767.

5.   This action is being accomplished on a page substitution basis.  The attached pages are replacement pages to the contract.  As a

result of this action, the total amount of the contract is increased by $47,765,300 from $391,389,458 to $439,154,758.

6.  Option 1 Labor/manhours, material and subcontracting pools are adjusted as follows:

Labor/manhours:                           Material Ceiling:

11,099,808 available hours                $208,719,099 available material pool

2,844,471.21 Hours used to date           $ 88,757,215 Mat'l $$ used to date

   13,036.53 Hrs exercised this action    $       -0-  Mat'l $$ this action

2,857,507.74 Total Option Hrs authorized  $ 88,757,215 Mat'l $$ authorized

8,242,300.26 Available Option Hours       $119,961,884 Mat'l $$ Available

Subcontracting Ceiling:

$ 60,796,106 Available Subcontracting pool

$ 13,032,289 Subcontracting $$ used to date

$        -0- Subcontracting $$ this action

$ 13,032,289 Subcontracting $$ authorized

$ 47,763,817  Available Subcontracting
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7.   Option 2 Labor/manhours, materials, and subcontracting pools are adjusted as follows:

Labor/manhours:                           Material Ceiling:

6,759,467  available hours                $107,768,545 available material pool

  124,441.59 Hours used to date           $     -0-    Mat'l $$ used to date

  226 575.99 Hrs exercised this action    $ 19,000,000 Mat'l $$ this action

  351,017.58 Total Option Hrs authorized  $ 19,000,000 Mat'l $$ authorized

6,408,449.42 Available Option Hours       $ 88,768,545 Mat'l $$ Available

Subcontracting Ceiling:

$ 46,777,365 Available Subcontracting pool

$     -0-     Subcontracting $$ used to date

$  1,000,000  Subcontracting $$ this action

$  1,000,000  Subcontracting $$ authorized

$ 45,777,365  Available Subcontracting

                                               *** END OF NARRATIVE A 069 ***
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MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN:  ENGINEERING IN SUPPORT OF PRODUCTION

CONTRACT LINE ITEM NUMBER (CLINs) AND ITEM

DESCRIPTION ENGINEERING IN SUPPORT OF ITEMS

IN FULL SCALE PRODUCTION FOR THE ABRAMS TANK

VEHICLE SYSTEM IN ACCORDANCE WITH SECTION C.

AUTHORIZED EFFORT:  1,861,622.31 MANHOURS  *

LABOR/MANHOURS (BASE):

ESTIMATED COST:          $140,953,863

FIXED FEE:               $ 12,593,972

TOTAL CPFF:              $153,547,835

LABOR/MANHOURS (OPTION 2)

ESTIMATED COST:          $ 32,131,001   *

FIXED FEE:               $  2,868,999   *

TOTAL CPFF:              $ 35,000,000   *

AUTHORIZED MATERIAL:     $74,342,541    *

ESTIMATED COST:          $68,245,571    *

FIXED FEE:               $ 6,096,970    *

TOTAL CPFF:              $74,342,541    *

AUTHORIZED SUBCONTRACTING:  $14,032,289 *

ESTIMATED COST:          $12,881,475    *

FIXED FEE:               $ 1,150,814    *

TOTAL CPFF:              $14,032,289    *

CUMULATAIVE FUNDING:      $276,922,665  *

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JUL 2005 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

                         * MODIFIED BY P00085

                              (End of narrative B001)
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0001AV        SERVICES LINE ITEM                                                                           $     39,000,000.00              __________________                                                                            __________________

              NOUN: GDLS STS CLIN 1

              PRON: 473SSU4047    PRON AMD: 02    ACRN: DQ

              AMS CD: 31206500022

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $    39,000,000.00

  5 11

DAAE07-01-C-N075 P00085

GENERAL DYNAMICS LAND SYSTEMS INC.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001AW        SERVICES LINE ITEM                                                                           $      6,000,000.00              __________________                                                                            __________________

              NOUN: WOLVERINE CLIN1

              PRON: A126J00647    PRON AMD: 01    ACRN: FD

              AMS CD: 31204520018

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $     6,000,000.00
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0043          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN: CONTRACTOR SUPPORT TO CONTINGENCY OPERATION - PAA

LABOR/MANHOURS: 99,610.54   *

ESTIMATED COST  $8,526,452  *

FIXED FEE:      $  771,444  *

TOTAL:          $9,297,896  *

LABOR/MANHOURS (OPTION 2)

ESTIMATED COST: $ 938,863   *

FIXED FEE:      $  84,198   *

TOTAL CPFF:     $1,022,546  *

MATERIAL AUTHORIZED: $2,522,159

MATERIAL COST:       $2,315,319

MATERIAL FEE:        $  206,840

TOTAL:               $2,522,159

TOTAL CUMULATIVE FUNDING:  $12,842,601*

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JUL 2004 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

              *  MODIFIED BY P00085

                              (End of narrative B001)
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0043AA        SERVICES LINE ITEM                                                                           $      6,355,519.00              __________________                                                                            __________________

              NOUN: CONTINGENCY OPS - CLIN 43

              PRON: 473SSU0147    PRON AMD: 05    ACRN: DQ

              AMS CD: 31206500022

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2004

                            $     6,355,519.00
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0044          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN: KOREAN FIELD SERVICE REPRESENTATIVE - OCONUS

LABOR/MANHOURS:

BASE HOURS:          7,038.47   *

OPTION 2 HRS:        7,419.23   *

TOTAL AUTHORIZED:   14,457.70   *

BASE HRS:

ESTIMATED COST:     $ 638,466   *

FIXED FEE:          $  57,434   *

TOTAL:              $ 695,900   *

OPTION 2 HRS:

ESTIMATED COST:     $ 754,907   *

FIXED FEE:          $  67,960   *

TOTAL:              $ 822,867   *

MATERIAL AUTHORIZED:

MATERIAL COST:       $

MATERIAL FEE:        $

TOTAL MATERIAL COST: $

TOTAL CUMULATIVE FUNDING: $1,518,767  *

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JUL 2006 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

               *  MODIFIED BY P00085

                              (End of narrative A001)
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0044AE        SERVICES LINE ITEM                                                                           $        765,300.00              __________________                                                                            __________________

              NOUN: FSR TO SPT 2ID-KOREA

              PRON: 474CZ00247    PRON AMD: 01    ACRN: FE

              AMS CD: 111011.00

              CUSTOMER ORDER NO: MIPR4CC2ID0049

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2004

                            $       765,300.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AV  473SSU4047             DQ       2        $               0.00  $      39,000,000.00            $      39,000,000.00

        31206500022                   3GAAU1

        A13P30222R47

0001AW  A126J00647             FD       2        $               0.00  $       6,000,000.00            $       6,000,000.00

        31204520018                   2ZCW01

0043AA  473SSU0147             DQ       2        $       4,355,519.00  $       2,000,000.00            $       6,355,519.00

        31206500022                   3GAAU1

        A13P30222R47

0044AE  474CZ00247             FE       2        $               0.00  $         765,300.00            $         765,300.00

        111011.00                     4CC2ID

        MIPR4CC2ID0049

                                                                           _________________

                                                         NET CHANGE    $      47,765,300.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 DQ        21   32033000035R5R02P31206531E9  S20113                W56HZV           $      41,000,000.00

Army                 FD        21   22033000026D6D13P31204525FB  S20113                W56HZV           $       6,000,000.00

Army                 FE        21   4202000004781000111011025H1  S92127                W56HZV           $         765,300.00                                                                                                          __________________

                                                                                          NET CHANGE    $      47,765,300.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     391,389,458.00              $      47,765,300.00              $     439,154,758.00
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